Central States Red River COMU Boot Camp

October 11-17, 2025

Cherokee Casino - Durant, OK

Version 1.1 - FINAL - Last Updated 10/02/2025



131011 1	1 - FINAL - Lust Opuuteu 10/02/2025	CONCATIONS ASSESS
ne	Item	Location Notes
	Saturday, October 1	11, 2025
	Event Staff Begins Arriving	0-1
	Equipment staging // ICP Unavailable Staff Dinner	Oak Gilleys Restaurant
1900	Sunday, October 1.	· · · · · · · · · · · · · · · · · · ·
600	ICP Move In / Set Up	Redbud
	ICP Opens	Redbud
	Registration Opens	Box Office Area
	COMT Course Starts (Day 1)	Pine
830	COML Course Starts (Day1)	Cedar
830	ITSL Course Starts (Day 1)	Willow
830	INTD Course Starts (Day 1)	Pecan
1730	ICP Closes	
	Monday, October 1	
	ICP Opens	Redbud
	Registration Opens	Box Office Area
	COMT Course (Day 2)	Pine
	COML Course (Day 2)	Cedar
	ITSL Course (Day 2)	Willow
	INTD Course (Day 2)	Pecan
	AUXCOMM Course Starts (Day 1)	Oak Cedar
	Amateur Radio License/GROL License Testing ICP Closes	Cedai
	Encryption Workshop	Pine
1330	Tuesday, October 1	•
730	ICP Opens	Redbud
	COMT Course (Day 3)	Pine
	COML Course (Day 3)	Cedar
800	ITSL Course (Day 3)	Willow
800	INTD Course (Day 3)	Pecan
800	AUXCOMM Course (Day 2)	Oak
900	Vendor Load-In Starts	Magnolia Prefunction
1200	Vendor Time Open	Magnolia Prefunction
1730	ICP Closes	
1800	Vendor Area Closed	
1930	Credentialing Workshop	Pine
720	Wednesday, October	
	ICP Opens	Redbud
	COMT Course (Day 4) COML Course (Day 4)	Pine Cedar
	ITSL Course (Day 4)	Willow
	INTD Course (Day 4)	Pecan
	AUXCOMM Course (Day 3)	Oak
	Vendor Area Open	Magnolia Prefunction
	Staging Opens	North Lot
	Staging Closes	
	Exercise Staff Briefing	Redbud
	Social Hour Opens, ICP Closes	Magnolia Prefunction
	Banquet / Dinner	Magnolia
	Welcome	
	Key Note Speaker	
	Evening Exercise Briefing	
2000	Vendor Area Closes	
	Thursday, October	
	ICP Opens / Sim-Cell Active	Redbud
800	Morning Exercise Briefing	Box Office Area
	Morning Safety Briefing	Built de North
	C/E's in place for Task List Performance	Redbud & North Lot
	Teams begin Exercise	North Lot
	Vendor Area (Inside) Cleared	Magnolia Prefunction
	End Exercise Operations, secure vehicles	Rev Office Area
	Hotwash / Debriefing Staff Dinner / Debriefing	Box Office Area
1900	Friday, October 17	The League
200	ICP Teardown (If Not Already Complete)	Redbud
	All Staff Off Site	neasuu

1000 All Staff Off Site